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Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather
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Diary: Dispute

Split Collars

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Painting of main Cable & suspender brackets
- Misc punch-list work

Today I was inspecting Mike Draper’s crew on punch-list work. Also, I was doing inspection of A354,
Grade BD rods.

- At 07:00, I arrived at the pier-7 office.
- From 07:00 until 08:00, I did misc office work, including trying to resolve some issues with our new MS
Outlook email system & preparing the paperwork for the inspection of the A354, Grade BD rods.
- At 08:15, I arrived on the bridge.
- From 08:15 until 09:00, I did a walk-through of the bridge to check for any work on the Cable. None was
ongoing other than painting.
- From 09:00 until 12:15, John Lyons & I went to the top of the Tower to do the inspection of the Tower
saddle A354, Grade BD rods. This is the regular inspection done at the request of Bill Casey to verify no
rods have broken. I checked all of the Tower saddle splice turned rods, & the Tower saddle anchor bolts
in the outer cells. John checked the Tower saddle tie rods, & the Tower saddle anchor bolts in the inner
cell. No rods were broken or loose.
- At 12:15, I left the bridge.
- From 12:30 until 13:00, lunch.
- From 13:00 until 13:30, I printed the rod inspection sign-off sheets, & started to compile them.
- At 13:30, I received a call from ABF Engineer Ben Jones letting me know that Mike Draper’s crew is
about to start working on split collars.
- At 14:00, I arrived back on the bridge.
- From 14:00 until 14:45, I was inspecting split collars. The last of the split collars was installed at PP
48S. They installed the elastomeric collar, glued the halves together, then installed the split collar. The
split collar was not yet pinned & bolted to the suspender bracket yet. This will be done later after the glue
has had time to dry.
- From 14:45 until 15:30, I was inspecting while Mike’s crew removed the blocking at PP 108N where 2
elastomeric collars were replaced earlier this week. The blocking was in place to hold the position of the
suspender ropes while the glue cured. The blocking was removed, & the elastomeric collars held together
well. There was some minor separation between halves of the elastomeric collar due to the suspender
rope pressing hard against one side, but it was an improvement over the earlier installation. After the
blocking was removed, new bolts were installed in the bottom of the split collars, & tensioned snug plus
one half turn.
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- From 15:30 until 16:15, I was doing the inspection of the East saddle A354, Grade BD rods. I checked
the East saddle tie rods & anchor rods on both eastbound & westbound bridges. No rods were broken or
loose.
- At 16:15, I left the bridge.
- From 16:30 until 18:00, I signed off on the A354, Grade BD rod inspection sheets, & checked email. -
Note: I was not able to input my daily diary because PMIV was down.
.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

JNM AARON DAVIDIronworker 8.00 0.00 0.00 8.00

JNM RICHARD DAMBOISEIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL DRAPERIronworker 8.00 2.00 0.00 10.00
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